



HERA-B STATUS REPORT



Thorsten Oest
University of Hamburg
PRC Open Session 8/7/98




Status of Hard- and Software
1998 Run

HERA-B Spectrometer



MC Simulation

1 bb + 4 minimum bias reactions



Physics Goals


Main physics goals:

CP violation in $B^0 \rightarrow J/\psi K_S$

Measure asymmetry of $B^0 \rightarrow J/\psi K_S$ and $\bar{B}^0 \rightarrow J/\psi K_S$


CP violation in $B^0 \rightarrow \pi^+ \pi^-$

B_s mixing



Status of Hard and Software

<i>Component</i>	<i>Current Status</i>	<i>1998</i>	<i>1999</i>
Target	Stable operation, improved monitoring	✓	✓
<u>Tracking</u>			
Vertex Detector	Final infrastructure and readout chain	1/4	✓
Inner Tracker	Mass production for 1999	8 MSGC	✓
Outer Tracker	O(100) improvement in lifetime (1.5 y)	prototypes	PC/TC+?
<u>Particle ID</u>			
ECAL	Installation finished	✓	✓
Muon System	1 superlayer installed, pretrigger in 1999	1/2	✓
RICH	Installation finished	✓	✓
TRD	4 modules built and tested	80 %	✓
<u>Trigger</u>			
High pt	Assemble chambers	1 module	✓
FLT	Preparing test of full FLT chain	Test setup	✓
SLT/TLT	100 node farm running	✓	✓
4LT	Mini farm of 15 PCs (+10 in autumn ?)	10 %	✓
DAQ	Full data path (SLT → 4LT → tapes)	✓	✓
Software	Most modules available, optimization	in progress	✓





Vertex Detector

Installation Status:

- final infrastructure
- 12 double sided detector modules installed (+ 5 in August)
- final readout chain
- movable RF shield (5 μm steel bands)
- vertex vessel vacuum worse than 1997, under investigation

August Shutdown:

- 5 more modules
- installation of laser system



Helix Readout Chip

Helix 128S-2.1 (used in 1998)

- reduced radiation hardness
- digital-analog cross talk


Helix 128S-2.2 (since April 1998)

- new pipeline design
tested up to 400 kRad
- readout at 40 MHz
- acceptable cross talk
- **close to final readout chip**

Helix 128S-2.3 (under test)

Helix 128S-3.0 (in progress)

Puls shape / dose





Version 2.2 fulfills HERA-B requirements

Inner Tracker

Design

- MicroStrip Gas Chambers with Gas Electron Multiplication foils
- tracking chambers, 6–19 cm to the beam
- 300 μm pitch



Induced Discharges without GEM:



- no effect with X-rays
- sparks in HERA-B environment after few hours
- broken anodes

**Problem solved
by preamplification (GEM foil)**

Inner Tracker

Test of full size chamber:

- no sparks observed (< 1 per day)
- tested with α source (equivalent of **3.5 HERA-B years**)
- high rate operation
- gain rise in long term operation




Installation status:

- one quadrant of 8 layer trigger modules
- final mechanics and gas system, full readout chain

1999 installation:

- production: 2 chambers/day
- trigger layers ready by Feb. 1999
- full inner tracker for 1999





Outer Tracker

Design:

- honeycomb drift chambers
- Pokalon-C cathode foil (conductive)
- 5/10 mm cells
- fast drift gas: $v < 65 \mu\text{m/ns}$
 $\Rightarrow \text{CF}_4$ component required

History of aging effects:

- A) Malter like effect (1996 run) →
- B) Anode aging (observed later)
- C) Dark Currents





Karlsruhe test results (α beam)

- + no Malter effect in gold coated chambers
- + no anode aging with Ar:CF₄:CO₂
- + damaged chambers recover with Ar:CF₄:CO₂
- dark currents after "1.5 HERA-B" years

Summary:

- present chamber survive equivalent of 1.5 HERA-B years
- deposit on G10 strips and endpieces
- test of kapton strips in 2 weeks



Backup Solution: Straw Chambers


Design of backup solution:

- Kapton tubes
- Pokalon carrier
- similar to TRD at HERA-B and ATLAS design


Tests and experience:

- TRD tubes survived 1/4 HERA-B year
- prototypes saw more alpha irradiation than coated honeycomb chambers

not ready for 1999 run



Electromagnetic Calorimeter




ECAL design:

- shashlik calorimeter
- $\Delta E/E \approx (17-9.5) \% / E^{1/2}$
- $\Delta x, y \approx 1.2-10 \text{ mm}$
- 1-3 % $h \rightarrow e$ misidentification
 $\approx 1 \text{ ‰}$ with TRD

Installation Status:

- ECAL modules installed
- readout: 60 boards at DESY
1/2 by October
- pretrigger: 20 boards by August
1/2 by October
- fully operational for 1999




Muon System

Muon chambers:

<i>Superlayer</i>	<i># layers</i>	<i>Pretrigger</i>	<i>L1 trigger</i>	<i>1998 installation</i>
MU1	3		wires	installed
MU2	3			1999
MU3	1	pads	wires	1/2 in August
MU4	1	pads	wires	1/2 in August


Pretrigger:

- design finished
- test series production by industry
- 2 slices (10 %) ready by November
- full system for 1999



Trigger board

Ring Imaging Cherenkov Counter




RICH design:

- C_4F_{10} radiator
- 4 or 16 channel photomultiplier
- K/π separation from 5–50 GeV


Installation Status:

- installation completed
- stand alone tracking for 1998



Level 1 Trigger

Track
Finding
Unit



First Level Trigger: reconstruct tracks behind the magnet

<i>Component</i>	<i>Task</i>	<i>1998 Status</i>
Pretrigger ECAL μ chambers high pt chambers	Track seeds (leptons, high pt tracks)	24n October 1 slice in November maybe 1 slice
Track Finding Unit	track reconstruction	Up to 10
Track Parameter Unit	extrapolation to target	1
Trigger Decision Unit	J/ψ mass, trigger decision	1 (or 1 test board)

1998 run: test of full First Level Trigger chain
ECAL pretrigger for physics run (muon pretrigger test)

Higher Level Trigger

Second/Third Level Trigger:

tracing through magnet, vertexing

100 Linux PCs (300 MHz) running

SLT software exists:

magnet tracing, vertexing for $J/\psi \rightarrow l^+l^-$

vertex resolution: $\sigma_{x,y} \approx 25 \mu\text{m}$ $\sigma_z \approx 400 \mu\text{m}$

TLT software exists:

full silicon reconstruction

has to be speed up by a factor 2

Online Reconstruction Farm:

hardware: ≈ 15 (+10?) nodes for 1998 (10 %)

1 data logger, 1 calibration node


software: data logger software,
data collection (calibration) exist

1998: full integration in data path




Second Level Trigger
Farm

1998 Detector Setup



1998 run:

- 1) **commission subdetectors:**
 - SLT-4LT-tape data path
 - Trigger
 - Slow control
 - calibration, alignment
 - online reconstruction test
- 2) **physics run (Oct/Nov)**
 - charmonium production
 - bb production (?)



50 % VDS acceptance

50 % of ECAL electronics

perspective view

1998 Physics Prospects


Hardware restrictions:

50 % geometrical acceptance

ECAL trigger only $\Rightarrow J/\psi \rightarrow e^+e^-$

4 layers of silicon $\Rightarrow B \rightarrow J/\psi$ vertices

$\Rightarrow \approx 1\%$ of final J/ψ rate



<i>Input rate</i>	<i>Component</i>	<i>Suppression</i>	<i>cuts</i>
5 MHz	Level 1 trigger	1000	2 cluster, $p_T > 1.1$ GeV
10 kHz	Level 2 trigger	100	2 silicon tracks
100 Hz	Tape		


Physics Potential in 1998

direct J/ψ production

- efficiency \approx few percent
- $S/B_{\text{inelastic}} > 1/100$ ($> 50 \sigma$)
estimate limited by MC statistics
- 10^6 sec running time

No reliable estimates for **excited charmonium**
due to limited MC statistics

	<i>HERA-B</i>	<i>E771</i>	<i>E772</i>	<i>E789</i>
J/ψ	$(1-6) \cdot 10^5$	12 000	$\approx 10^5$	$1.1 \cdot 10^5$
ψ'	< 8000	220	12 000	1 800




B Production

B \rightarrow J/ ψ production:

electron reconstruction ($\epsilon_{J/\psi} = 0.7\%$)

- ECAL cluster with $p_T > 1.5$ GeV
- matching silicon tracks with ≥ 4 hits/view

	<i>channel</i>	<i>signal</i>	<i>backgr.</i>
E789	$J/\psi \rightarrow \mu^+ \mu^-$	19	small
E771	$bb \rightarrow \mu^+ \mu^-$	6	1.2
HERA-B	$J/\psi \rightarrow e^+ e^-$	13 (6 nb)	4 (direct J/ ψ)
		80 (40 nb)	+ inelastic



Conclusions

**Substantial part of hardware installed
tracking chambers:**

ITR aging problems solved

mass production started, 8 layers installed

OTR 2 orders of magnitude improvement in lifetime (now 1.5 years)

mass production as soon as possible

1998 run:

commission most subdetectors

DAQ/trigger data path, online software

physics potential comparable to E771 and E789

1999 run:

detector completed except OTR

goal is to have OTR chamber behind magnet \Rightarrow high rate running

goal for 1999: CP violation